

| ID |   | Aktivitetsr                                                                        | Aktivitetsnavn             | Varighet  | Start       | Slutt       | <div><div>sep</div><div>Kv 4, 2026</div><div>okt</div><div>nov</div><div>des</div><div>Kv 1, 2027</div><div>jan</div><div>feb</div><div>mar</div><div>Kv 2, 2027</div><div>apr</div><div>mai</div><div>jun</div><div>Kv 3, 2027</div><div>jul</div><div>aug</div><div>sep</div><div>Kv 4, 2027</div><div>okt</div><div>nov</div><div>des</div></div> |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
|----|------------------------------------------------------------------------------------|------------------------------------------------------------------------------------|----------------------------|-----------|-------------|-------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|
| 1  |   |   | Konkuranse                 | 20 dager  | ma 21.09.26 | fr 16.10.26 | <div><div>Konkuranse</div></div>                                                                                                                                                                                                                                                                                                                     |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| 2  |   |   | Tilbudsbefaring            | 1 dag     | ti 06.10.26 | ti 06.10.26 | <div><div>Tilbudsbefaring</div></div>                                                                                                                                                                                                                                                                                                                |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| 3  |                                                                                    |   | Evaluering                 | 14 dager  | ma 19.10.26 | to 05.11.26 | <div><div>Evaluering</div></div>                                                                                                                                                                                                                                                                                                                     |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| 4  |                                                                                    |   | Tildeling med karenperiode | 8 dager   | fr 06.11.26 | ti 17.11.26 | <div><div>Tildeling med karenperiode</div></div>                                                                                                                                                                                                                                                                                                     |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| 5  |                                                                                    |   | Signering av kontrakt      | 1 dag     | on 18.11.26 | on 18.11.26 | <div><div>Signering av kontrakt</div></div>                                                                                                                                                                                                                                                                                                          |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| 6  |                                                                                    |   |                            |           |             |             |                                                                                                                                                                                                                                                                                                                                                      |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| 7  |   |   | Prosjektering              | 65 dager  | ti 01.12.26 | ma 01.03.27 | <div><div>Prosjektering</div></div>                                                                                                                                                                                                                                                                                                                  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| 8  |   |   | Søke om byggetillatelse    | 15 dager  | fr 05.02.27 | to 25.02.27 | <div><div>Søke om byggetillatelse</div></div>                                                                                                                                                                                                                                                                                                        |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| 9  |   |   | Tilrigging                 | 15 dager  | ma 01.03.27 | fr 19.03.27 | <div><div>Tilrigging</div></div>                                                                                                                                                                                                                                                                                                                     |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| 10 |   |   | Bygging                    | 133 dager | ti 30.03.27 | to 30.09.27 | <div><div>Bygging</div></div>                                                                                                                                                                                                                                                                                                                        |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| 11 |   |   | Ferdigbefaring             | 1 dag     | ti 28.09.27 | ti 28.09.27 | <div><div>Ferdigbefaring</div></div>                                                                                                                                                                                                                                                                                                                 |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| 12 |  |  | Overlevering               | 1 dag     | fr 01.10.27 | fr 01.10.27 | <div><div>Overlevering</div></div>                                                                                                                                                                                                                                                                                                                   |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |

Prosjekt: 2026.09.16 - Fremdrift  
Dato: ma 21.09.26

Aktivitet

Deling

Milepæl

Sammendrag

Prosjektsammendrag

Inaktiv aktivitet

Inaktiv milepæl

Inaktivt sammendrag

Manuell aktivitet

Bare varighet

Manuell sammendragsfremheving

Manuelt sammendrag

Bare start

Bare slutt

Eksterne aktiviteter

Ekstern milepæl

Tidsfrist

Fremdrift

Manuell fremdrift