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    July Aug   Sept      Oct Nov   Dec Jan Feb

26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53 1 2 3 4 5 6 7 8

Selection of suppliers

Delivery design stage machinery

Detail design, building

Access to stage, scaffold

Remove existing installations

Installation new steel

Stage machinery

Machine room wall

Machine room sprinkler / lighting

Reinstall existing installations

Remove scaffold

Commissioning stage machinery

SAT tests and handover

jf

0

East Side Technology AS

Kampengata 24, 0164 Oslo, Norway

mail@eastsidetechnology.com
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