


Prosent ferdig



	PS	jun. 22	jul. 22	aug. 22	sep. 22	okt. 22	nov. 22	des. 22	jan. 23	feb. 23	mar. 23	apr. 23	mai. 23	jun. 23	jul. 23	aug. 23	sep. 23	okt. 23	nov. 23	des. 23	jan. 24	feb. 24	mar. 24	apr. 24	mai. 24	jun. 24	jul. 24	aug. 24	sep. 24	okt. 24	nov. 24	des. 24	jan. 25	feb. 25	mar. 25	apr. 25
Målplan - tidlig (baseline - early)	0,0 %	5,0 %	8,0 %	9,0 %	10,0 %	11,0 %	13,0 %	16,0 %	18,0 %	20,0 %	23,0 %	26,0 %	30,0 %	35,0 %	40,0 %	46,0 %	53,0 %	59,0 %	66,0 %	71,0 %	76,0 %	80,0 %	84,0 %	87,0 %	90,0 %	93,0 %	95,0 %	97,0 %	97,0 %	98,0 %	99,0 %	99,5 %	100,0 %	100,0 %	100,0 %	100,0 %
Målplan - sen kurve (baseline - late)	0,0 %	1,0 %	2,0 %	3,0 %	4,0 %	5,0 %	7,0 %	10,0 %	12,0 %	14,0 %	17,0 %	20,0 %	24,0 %	29,0 %	34,0 %	40,0 %	47,0 %	53,0 %	60,0 %	65,0 %	70,0 %	74,0 %	78,0 %	81,0 %	84,0 %	87,0 %	89,0 %	91,0 %	93,0 %	94,0 %	95,0 %	96,0 %	97,0 %	98,0 %	99,0 %	100,0 %
Virkelig fremdrift (actual)	0,0 %	4,0 %	6,0 %	8,0 %				10,0 %		14,0 %	17,0 %	20,0 %	24,0 %	29,0 %	34,0 %	40,0 %	47,0 %	53,0 %	60,0 %	65,0 %	70,0 %	74,0 %	78,0 %	81,0 %	84,0 %	87,0 %	89,0 %	91,0 %	93,0 %	94,0 %	95,0 %	96,0 %	97,0 %	98,0 %	99,0 %	100,0 %